

The Transition to CU*Spy Powered by eDOC



n Coming by year-end 2010...

§ We anticipate being live in our new hardware environments with more robust software by fall and we anticipate being live by year end 2010

 e-Statements  e-Reports

n Project milestones:

Date	Action
June 1-18	Install new hardware
July 5-19	Install new code
July 20-August 16	Load testing, verifications, QC testing
August-November	Beta testing (test clients already determined)
September-October	Documentation, announcements, sneak peeks
November 15-26	Client training
December 6	GO LIVE!