Project Release Planning last revised: January 16, 2019

- - - - <)

This list shows major projects in the pipeline for upcoming releases for CU*Answers software products, KEY TO RELEASE NUMBERS
including CU*¥BASE®; It's Me 247 online, mobile, and text banking; CU*Talk; UCI middleware solutions; Sample: XXX.16.03.01
Imaging Solutions products; Analytics Booth; and other CU*Answers software products. Releases may also XXX represents the team/product *
contain a number of minor modifications not outlined here. 16 represents the year (2016)

03 represents the month (March)
All release dates and projects listed are , and we reserve the right to delay 01 represents a sequence number
slated projects based on QC test results. *Not used for CU*BASE releases

2019 Releases

Determine release content Dec 18
c U % BAS E Beta-selection period n/a
Technical Release Review n/a
Beta training n/a
Beta start n/a
1 9 0 1 Tool database blackout n/a
o Release summary to CUs Jan 14
Client training -
Release to Online CUs Jan 20
GOLD update (minor) Release to Site-Four Jan 20
PTF > CUBASEFILE Release to Self Processors Jan 21 & 22

None

41968 Internal deployment of new BSA structuring tools for data
collection

45124  Write interface to CUNA Protection Advisor program

48995 Title change and added tip to investment vendor configuration

49344  Added new detailed error screen for credit pulls

49795 Added web button to open/closed membership dashboard for
future web view

49796 Added web button to open/closed account dashboard for future

web view
Determine release content Jan 3
An a Iytics Beta-selection period n/a
Technical Release Review Jan 16
Boot h Beta training n/a
Beta start n/a
A B 1 9 0 2 Tool database blackout -
— L Release summary to CUs Feb 11
Client training TBD
Release to Online CUs Feb 25
Web Release to Site-Four Feb 25
Release to Self Processors Feb 25
TBD

47354  Create loan accrual dashboards in Analytics Booth
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47401 Create share dividend accrual dashboards in Analytics Booth
47402 Create certificate interest accrual dashboard in Analytics Booth
48824  Create Web-Version New/Closed/All Accounts Dashboard for the

Private Network

50024 Create self-contained web dashboards for loan, share and

certificate accruals

50025 Create self-contained web dashboards for loan, savings, and

certificate portfolios.

CU*BASE

19.05

Spring (major) release

Determine release content Feb 5
Beta-selection period Feb 26-Mar 12
Technical Release Review Mar 12
Beta training TBD
Beta start Mar 24
Tool database blackout Mar 12-May 5
Release summary to CUs Apr 15
Client training TBD
Release to Online CUs May 5
Release to Site-Four May 5
Release to Self Processors May 20-21

41968
42098
44725
45943
47785

47811
47814
47823
47938
48054
48105
48271
48351
48658
49347
49362
49586

41219
44060

TBD

Expand BSA/SAR reporting for new structuring audit tools
Complete an interface to the cash disbursing machines from CFM.
Viewing check images from CU*BASE transaction history

Misc enhancements to escrow processing screens

Create new table for Xtend reports configuration and remove from
XREF

Add new tool for teller audit inquiry separate from teller control
New billing table for credit bureau reporting (remove from CUXREF
New Tracker clean-up tools

Enhance Sort Options on the Written Off Loan History Dashboard
New purge process for trackers

New flood types for CU-Directed custom floods

Allow restriction of product by membership designation

Remove interest/fee disclosure from closed end loan statements
Internal tool to purge security for deleted data center IDs
Enhancement to automated query screen display

Modify version tracking to log computer monitor resolution

Create maintenance program for BOY mtg balance for 1098

On-demand posting of ACH deposits in CU*BASE
Create custom transfer commands for Text Banking
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45814

46044
46856
46926
47266
47270
47290
47293

47355
47540
47693
48215

48657

48703
49622
49693
49829
TBD

Custom project for automation of int only loan to
principal/interest

New series of views for loan related data for analysis

Last name expansion

Add the Analysis Feature to the Investments Dashboard Tool #406
Enhancements to Library Dashboard

New solution for controlling and moving spooled reports

New Fraud Database

Changes to It's Me 247 online/mobile web to support new multi-
bill pay/P2P provider infrastructure being developed in proj 45848
Credit card rebate program

New refinance trigger for loans

Add detail records to tax dashboard

Allow printed statement style fee waiver based on combined
share/loan balances

Set the framework in CU*BASE for a credit union to receive bill pay
services from more than one vendor and to have P2P processing
separate from bill pay processing.

Add payment matrix override to phone transfer

VAT: Add pop-up menu to all charts to offer Copy and Save

New program for data warehouse billing

Add vendor to insurance master configuration

Graphics changes for homepage

Determine release content July 23
CU * BAS E Beta-selection period July 30-Aug 13
Technical Release Review Aug 13
Beta training TBD
Beta start Aug 25
19 10 Tool database blackout Aug 13-Oct 6
[ Release summary to CUs Sept 16
Client training TBD
Release to Online CUs Oct 6
Release to Site-Four Oct 6
Release to Self Processors Oct 21-22

30241
47885
48374
48783
48805

TBD

Add credit card fine amount to principal on billing cycle
Skip pay for non-monthly payment frequencies
Enhancement to share/checking rate maintenance
HSA certificates

New escrow collateral report
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\ 49038 Add Go button to phone inquiry for Trackers

Product:

Determine release content Nov 5
c U %k BAS E Beta-selection period n/a
Technical Release Review TBD
Beta training n/a
Release #: Beta start n/a
1 9 1 2 Tool database blackout Nov 29-Dec 8
. Release summary to CUs Nov 25
Client training n/a
Release type: I Release to Online CUs Dec 8 I
Year-end release Release to Site-Four Dec 8
Release to Self Processors Dec 16-17

Beta clients: n/a

Proj#t Description

TBD IRS regulatory changes

Targeted/planned for this release but not yet confirmed as feasible:

Proj# Description

In the Pipeline But Not Yet Slated for a Release

These are items that, for one reason or another, need to remain top-of-mind but aren’t yet ready to be slated into a particular release. Thisis notan
exhaustive list of projects currently being worked on, nor does it include all important projects. It’s just a place to stage things that will eventually be

moved up into slots on the previous pages.

Proj# Description
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